

A B S T R A C T

Municipal Administration and Urban Development - Vijayawada, Guntur, Tenali, Mangalagiri Urban Development Authority, Vijayawada - Amaravathi Township at Mangalagiri - Allotment of 20 Acres to the Andhra Cricket Association for construction of Stadium - Extension of time for completion of construction of stadium - Orders - Issued.

---

MA&UD (I<sub>2</sub>) Department

G.O.Ms.No.451,

dated 26.06.2008.

Read the following:-

1. G.O.Ms.No.237, MA&UD (I<sub>2</sub>) Department, dated 24.04.2005.
2. G.O.Ms.No.860, MA&UD (I<sub>2</sub>) Department, dated 14.10.2005.
3. President, the Andhra Cricket Association, letter dated 21.04.2008.

\*\*\*\*\*

ORDER :

In the G.O. first read above, orders were issued permitting the Vice-Chairman, Vijayawada, Guntur, Tenali, Mangalagiri Urban Development Authority, Vijayawada to allot land to an extent of 20 Acres in Amaravathi Township, to the Andhra Cricket Association on nominal price i.e., at Rs.50,000/- per Acrea for construction of Cricket Stadium, subject to condition that the Andhra Cricket Association shall take up construction of the Stadium within one year and shall complete it within a maximum period of 3 years. In the G.O. 2<sup>nd</sup> read above, orders were issued permitting the Andhra Cricket Association to Complete the construction of the stadium within a further period of three years from the date of issue of the G.O. in relaxation of conditions stipulated in the G.O. 1<sup>st</sup> read above.

In the reference 3<sup>rd</sup> read above, the President, Andhra Cricket Association has informed that they have started their project work at Amaravathi Township on 7<sup>th</sup> July, 2006 and the field work is in progress. But the VGTM UDA have directed them to complete the construction before the stipulated period. He has also stated that they have already spent Rs.1.00 crore and once the ground work is completed, the construction of the 1<sup>st</sup> phase of the stadium will begin. Hence, he has requested to give further extension of three more years for completion of the Cricket Stadium at Amaravathi Township.

Government, after careful examination of the request made by the President, Andhra Cricket Association, hereby permit the Andhra Cricket Association to complete the construction of Stadium at Amaravathi Township within a further period of 3 years from the date of issue of this order in relaxation of conditions stipulated in the first read above.

..... 2..

-- 2 --

The Vice-Chairman, Vijayawada, Guntur, Tenali, Mangalagiri Urban Development Authority, Vijayawada is requested to take necessary action accordingly.

To

The VC, VGT Muda, Vijayawada.

The President, Andhra Cricket Association, 26-14-15, 2<sup>nd</sup> Floor, Annapurnadevi Street, Gandhinagar, Vijayawada - 520 003.

Please see the orders in circulation upto Hon'ble CM on pre-page 03nf. Accordingly, a draft G.O. addressed to the VC, VGTM UDA & the President, Andhra Cricket Association is put up below for approval.